



Flood Damaged Roads Restoration



shepherdservices.com.au

Pre-tender Meeting

Tender No. BSC 2024-2025-207 & 208

Meeting Agenda

Contract briefing – Noccundra

Site visit – Warri Gate Road & Innamincka Road



Contract Context

Tender No. BSC 2024-2025-207 & 208

Flood, storm event and TC Kirrily

Late 2023 and early 2024

Damaged roads

BSC working with QLD Government

BSC working with Shepherd



Contract Overview

Tender No. BSC 2024-2025-207 & 208

Repair damaged roads

Schedule of rates contract – AS4000 GCoC

BoQ with priced schedule of rates – Schedule K1

PC date Innamincka Rd 25 weeks from award

PC date Warri Gate Rd 25 weeks from award

**Queensland Reconstruction Authority Guidelines –
Volume 3 Specification Appendix B**

Contract Overview

Tender No. BSC 2024-2025-207 Innamincka Road

- Bitumen spray seal 2 coat
- Bulk excavate surplus material and remove from site
- Bulk excavate surplus material to spoil
- Bulk fill - imported
- Bulk fill - local
- Clear mixed debris and remove from site
- Desilt drainage structure - removal of silt and debris
- Gravel/material supply
- Heavy shoulder grading - incorporating 50mm of imported material
- In-situ stabilisation - including 50mm corrector. Excludes seal
- Patch repair - patch local unbound pavement failure (<20m²). Includes 2 coat bitumen seal
- Pothole repair <1m²
- Reconstruct unbound granular base. Excludes seal
- Reconstruct unbound granular pavement. Excludes seal
- Reconstruct unsealed shoulder - repair isolated shoulder failure (<20m²)
- Repair drainage structure - excavate, repair and reinstate
- Repair road signage
- Replace concrete pipe <375mm dia.
- Replace guide posts or markers
- Replace sign face only - standard road sign
- Reshape table drain (1 side)
- Rock protection

Contract Overview

Tender No. BSC 2024-2025-208 Warri Gate Road

- Bulk excavate surplus material and remove from site
- Bulk fill - imported
- Bulk fill - local
- Clear mixed debris and remove from site
- Gravel Resheeting 100mm
- Gravel Resheeting 150mm
- Heavy formation grading
- Heavy formation grading incorporating 50mm of imported material
- Heavy formation grading incorporating 75mm of imported material
- Medium formation grading
- Replace head/end wall <1200mm pipe or RCBC
- Replace RCBC, nominal span <1200mm
- Reshape table drain (1 side)

Tender Overview

Tender No. BSC 2024-2025-207 & 208

Tender/Contract Timeframes

Tender advertised – Wednesday 26 February

Tender questions close – Wednesday 19 March

Tender closing – 12 Noon Wednesday 26 March

Tender evaluation – March/April

Intended Council resolution date – April

Intended contract commencement – May

Tender Pricing

Tender No. BSC 2024-2025-207 & 208

Schedule K1 – Pricing Schedule

DRFA works – Individual sites on each road

Work details – ID Sort & Chainage Sort

Schedule of rates


Nominated pavement material source

Separate pricing schedule files – 207 and 208

Tender Pricing

Tender No. BSC 2024-2025-207 & 208



BULLOO SHIRE COUNCIL															
Innamincka Road - Sealed Road Repairs															
Schedule K1 - CONTRACT PRICING SCHEDULE															
Tenderers shall note that the quantities provided below are accurate reflections of the extent of work to be completed at each site.															
SITE ID	ROAD NAME	CONTRACT TREATMENT CODE	TREATMENT	CHAINAGE		CONTRACT WORKS			CONTRACT PRICING				PAVEMENT MATERIAL REQUIREMENT		
				START	END	LENGTH m	WIDTH m	DEPTH m	QUANTITY	UNIT	RATE Ex GST	AMOUNT Ex GST	SOURCE PIT	UNIT	QUANTITY
BITUMEN SPRAY SEAL - 2 COAT															
42_197	Innamincka Road		Bitumen spray seal, 2-coat	74685	74715	30	2		60	m2		\$	-		
42_207	Innamincka Road		Bitumen spray seal, 2-coat	75535	75640	105	1.5		157.5	m2		\$	-		
42_222	Innamincka Road		Bitumen spray seal, 2-coat	76160	76190	30	5		150	m2		\$	-		
42_229	Innamincka Road		Bitumen spray seal, 2-coat	77055	77085	30	1.5		45	m2		\$	-		
42_243	Innamincka Road		Bitumen spray seal, 2-coat	77025	77055	30	1.5		45	m2		\$	-		

BULLOO SHIRE COUNCIL															
Warri Gate Road - Unsealed Road Repairs															
Schedule K1 - CONTRACT PRICING SCHEDULE															
Tenderers shall note that the quantities provided below are accurate reflections of the extent of work to be completed at each site.															
SITE ID	ROAD NAME	CONTRACT TREATMENT CODE	TREATMENT	CHAINAGE		CONTRACT WORKS			CONTRACT PRICING				PAVEMENT MATERIAL REQUIREMENT		
				START	END	LENGTH m	WIDTH m	DEPTH m	QUANTITY	UNIT	RATE Ex GST	AMOUNT Ex GST		SOURCE PIT	UNIT
PIT 15 CHAINAGE 81.0															
43_1	Warri Gate Road		Heavy formation grading incorporating 75mm of imported material	61630	61885	255	10	0.075	191.3	m³		\$ -	Pit 15 Chainage 81.0	m³	191.3
43_2	Warri Gate Road		Medium formation grading	61885	64580	2695			2695	m		\$ -			
43_3	Warri Gate Road		Heavy formation grading incorporating 75mm of imported material	64580	64840	260	10	0.075	195.0	m³		\$ -	Pit 15 Chainage 81.0	m³	195.0
43_4	Warri Gate Road		Medium formation grading	64840	65765	925			925	m		\$ -			



Tender Pricing

Tender No. BSC 2024-2025-207 & 208

Schedule K2 – Schedule of Rates for Additional Works

Pricing additional works approved by Superintendent

Plant, equipment and personnel



Tender Assessment

Tender No. BSC 2024-2025-207 & 208

Volume 1 – Tender Conditions

Clause 1.26 – Evaluation Methodology

Clause 1.27 – Evaluation Criteria

Mandatory criteria – Yes/No

Quantitative criteria – Price and value for money / Schedule of Rates

Qualitative criteria

- Local preference policy
- Capability / Resources / Capacity
- Conforming tender documents
- Management plan documentation and implementation

Contract Operation

Tender No. BSC 2024-2025-207 & 208

Works Program

Tender Works Program – Volume 4 Response Schedules – Schedule M

Contract Works Program – Volume 3 Specification – Clause 3.1

Complete road works before relocation

Adverse Weather

Adverse Weather – Volume 3 Specification – Clause 3.2

Innamincka Road – 20 working days

Warri Gate Road – 20 working days

Contract Operation

Tender No. BSC 2024-2025-207 & 208

Material supply

Nominated sources – Schedule K1

Volume 3 Specification – Clause 3.8 Granular Pavement

Material Sources and Access

Record keeping requirements

Pit access notification – 72 hours

Pit access road

Haul roads

Pit clean up

PAVEMENT MATERIAL REQUIREMENT		
SOURCE PIT	UNIT	QUANTITY
Innamincka Rd Pit Ch 54.5	m ³	36.0
Innamincka Rd Pit Ch 54.5	m ³	18.0
Innamincka Rd Pit Ch 54.5	m ³	64.0
Innamincka Rd Pit Ch 54.5	m ³	2.5
Innamincka Rd Pit Ch 54.5	m ³	9.0
Innamincka Rd Pit Ch 54.5	m ³	90.0
Innamincka Rd Pit Ch 54.5	m ³	22.5
SUB-TOTAL		242.0
Innamincka Rd Pit Ch 99.15	m ³	3.0
Innamincka Rd Pit Ch 99.15	m ³	48.6
Innamincka Rd Pit Ch 99.15	m ³	8.0
Innamincka Rd Pit Ch 99.15	m ³	0.5
Innamincka Rd Pit Ch 99.15	m ³	144.0
Innamincka Rd Pit Ch 99.15	m ³	100.0
SUB-TOTAL		304.1
Innamincka Rd Pit Ch 151.0	m ³	84.0
Innamincka Rd Pit Ch 151.0	m ³	40.0
Innamincka Rd Pit Ch 151.0	m ³	18.0
Innamincka Rd Pit Ch 151.0	m ³	18.0
SUB-TOTAL		160.0
TOTAL		706.1

Contract Operation

Tender No. BSC 2024-2025-207 & 208

Accommodation Camps – Volume 3 Specification Clause 1.14

Proposed sites require approval

No encroachment into previously unused or uncleared areas

Water Supply – Volume 3 Specification Clause 3.11

Creeks and rivers and private sources

Permits required

Provision of permit details

Payment of fees and extraction costs

Contract Operation

Tender No. BSC 2024-2025-207 & 208

Haul Roads – Volume 3 Specification Clause 3.12

Existing condition report

Contractor responsible for condition and maintenance

Usage restrictions

Turn Around Facilities – Volume 3 Specification Clause 3.13

Utilise existing facilities only

Creation of new turn around facilities not allowed

Contract Changes

Tender No. BSC 2024-2025-207 & 208

Document Changes

Future – Pre-tender Meeting Minutes and Presentation – To be released



Tender Period

Tender No. BSC 2024-2025-207 & 208

Tender Questions

Volume 1 Tender Instructions Annexure

tender@bulloo.qld.gov.au

Submission documents


- Volume 4 – Response Schedules
- Schedule K1 – Pricing Schedule Innamincka Road and/or Warri Gate Road
- Schedule K2 – Unit Rates for Additional Works
- Other info which addresses qualitative criteria

Site Inspections

Tender No. BSC 2024-2025-207 & 208

Site Pegs

- “Bookended” sites
- Single side of road
- Reference point chainage



Tender General

Tender No. BSC 2024-2025-207 & 208

Questions



Thank You



shepherdservices.com.au



Tender Site Visit

Tender No. BSC 2024-2025-207 & 208

Warri Gate Road & Innamincka Road

- Itinerary
 - Warri Gate road inspection
 - Cross country to Innamincka Road (via Bransby Santos Road and Orientos Road)
 - Lunch at Innamincka
 - Innamincka Road inspection
- Suitable vehicle with recovery equipment and self sufficient with water and food
- Appropriate PPE – footwear, work clothing, hat and high vis
- Attendance register – details of vehicle and people attending
- Notification of site visit departure and safe arrival